

Meeting Report

Software Engineering Project — Hotel Management System

Week: 1

Meeting Details:

Date: March 2, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Establish the project repository and agree on naming conventions
- Draft the initial project README describing the Reservio concept
- Assign team roles and agree on a collaboration workflow via GitHub

Progress Report:

1. Klea Hila

- o Created the GitHub repository and pushed the first commit — initial project README (README.md)
- o Defined Reservio as a multi-tenant SaaS hotel management platform with five user roles
- o Set up the repository branching strategy and invited all team members as collaborators

2. Licern Beqiri

- o Reviewed the README draft and provided feedback on user-role descriptions
- o Researched multi-tenant architecture patterns for the backend design discussion

3. Eleana Zharkalli

- o Explored hotel management SaaS references to inform the product scope

4. Ina Ndoni

- o Set up her local development environment and confirmed repository access

5. Jorida Vrusho

- o Reviewed the initial README and flagged additions needed for the guest-facing features

6. Orest Paja

- o Configured his local environment and cloned the repository

7. Joni Begaj

- o Reviewed the project brief and aligned on super-admin scope with the team

Challenges and Solutions:

- Setting consistent Git commit message conventions across all contributors — resolved by agreeing on a conventional-commits style
- Defining the correct scope of 'multi-tenancy' early to avoid rework — resolved by Klea's README draft anchoring the concept

Next Steps:

- Each member drafts user stories for their assigned role (guest, staff, housekeeper, admin, super-admin) • Licern starts the shared user stories document in the repository
- Begin collecting Figma references and UI inspiration for the five portals

Conclusion:

The project kicked off with the creation of the repository and an initial README that anchors the Reservio vision. The team aligned on roles, branching strategy, and the scope of the multi-tenant hotel SaaS platform.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 2

Meeting Details:

Date: March 9, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Populate the shared user stories document with role-based scenarios
- Define acceptance criteria format that all members will follow
- Review initial stories and identify gaps before the next session

Progress Report:

1. Klea Hila

- o Coordinated the user-story writing session and provided templates for each role
- o Reviewed Licern's contributions and provided inline feedback

2. Licern Beqiri

- o Added the first batch of user stories to UserStories.md covering hotel admin, super-admin, and housekeeper roles
- o Structured the document with role-based sections and numbered each story

3. Eleana Zharkalli

- o Drafted guest-portal user stories for room browsing, reservation, and parking features

4. Ina Ndoni

- o Drafted user stories for the staff check-in and check-out workflows

5. Jorida Vrusho

- o Contributed user scenarios for the staff reservation dashboard

6. Orest Paja

- o Drafted user stories US-05 through US-08 covering admin pricing and analytics

7. Joni Begaj

- o Drafted user stories for the super-admin onboarding and subscription management flows

Challenges and Solutions:

- Inconsistent numbering of user stories across contributors — resolved by assigning story number ranges to each person
- Some acceptance criteria were too vague — resolved by adopting Given/When/Then format for all stories

Next Steps:

- Klea refines and reformats all user stories into a consistent Markdown structure

- Add Figma screen references to stories where applicable
- Begin scouting diagram tools (Mermaid, draw.io) for use-case and sequence diagrams

in upcoming weeks

Conclusion:

Licern anchored the user story document this week with the first committed batch. The team collectively populated all major roles, establishing a solid requirements baseline for the system. Acceptance criteria conventions were agreed upon.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 3

Meeting Details:

Date: March 16, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Refine and expand user stories with detailed acceptance criteria
- Scaffold the project folder structure and add .gitignore
- Add Figma screen exports as design references for key guest-portal flows

Progress Report:

1. Klea Hila

- o Refactored user stories in UserStories.md with detailed acceptance criteria for all 21 stories
- o Improved formatting throughout the document for readability
- o Scaffolded the project folder structure (docs/requirements/, docs/design/figma/)
- o Added .gitignore to prevent build artefacts and node_modules from being committed
- o Exported Figma screens for analytics_dashboard, housekeeping, marketplace, and parking flows
- o Replaced UserStories.md with Updated_User_Stories.pdf for cleaner distribution
- o Added US-22 (sunbed reservation) and Figma screens: Poolside_sunbeds, Seaside_sunbeds, reservation_popup

2. Licern Beqiri

- o Reviewed the expanded user stories and confirmed coverage of admin-role scenarios

3. Eleana Zharkalli

- o Validated Figma screen exports against the guest-portal stories she had drafted

4. Ina Ndoni

- o Cross-checked acceptance criteria for the check-in and check-out user stories

5. Jorida Vrusho

- o Contributed feedback on the staff reservation dashboard stories

6. Orest Paja

- o Reviewed stories US-05 to US-08 and confirmed the acceptance criteria matched discussed behaviour

7. Joni Begaj

- o Reviewed super-admin stories and flagged missing edge cases for hotel onboarding flow

Challenges and Solutions:

- Managing PDF vs Markdown as the canonical user-story format — resolved by keeping the PDF as the submitted artefact and Markdown as the editable source
- Figma screen filenames not matching story IDs — resolved by renaming exports to match the user story they illustrate

Next Steps:

- Klea drafts the initial Software Requirements Specification (SRS) document
- Update the README with team roles and feature overview
- Begin planning the Week 6 use-case diagram deliverables (each member assigned 2-4 UCs)

Conclusion:

A highly productive documentation week: user stories were fully expanded with acceptance criteria, the folder structure was established, and Figma screens were committed as design references. The project now has a solid requirements artefact ready for review.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 4

Meeting Details:

Date: March 23, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Update the README to reflect team roles, user roles, and feature list
- Produce the initial Software Requirements Specification (SRS) document
- Agree on the work-split for the upcoming use-case diagram deliverables

Progress Report:

1. Klea Hila

- o Updated README.md with team member names, assigned roles, five-role user model, and feature overview table
- o Authored and committed docs/requirements/Reservio_SRS.pdf — covering system scope, stakeholders, functional requirements, and non-functional requirements

2. Licern Beqiri

- o Reviewed the SRS draft and provided written feedback on the admin-portal requirements section

3. Eleana Zharkalli

- o Validated the guest-portal section of the SRS against the agreed Figma screens

4. Ina Ndoni

- o Reviewed the SRS staff-portal requirements and confirmed alignment with drafted user stories

5. Jorida Vrusho

- o Contributed comments on the staff-check-in section of the SRS

6. Orest Paja

- o Reviewed the database and multi-tenancy requirements section of the SRS

7. Joni Begaj

- o Reviewed super-admin SRS requirements and noted the subscription-plan management section needed more detail

Challenges and Solutions:

- Balancing SRS completeness with time constraints — resolved by focusing on functional requirements and deferring detailed data-dictionary to later weeks
- Agreeing on non-functional requirement priorities (performance vs. security) — resolved by

listing both as must-have with priority ordering

Next Steps:

- Each team member prepares use-case (UC) diagrams for their assigned user stories (Week 6 deliverable)
- Klea sets up individual member folders in the repository for structured deliverable submission
- Begin Mermaid or draw.io tooling practice in preparation for diagram weeks

Conclusion:

The SRS and an updated README were the primary deliverables this week. The project now has formal requirements documentation and a clear team-role reference. Use-case diagram assignments were distributed in preparation for the next deadline.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 5

Meeting Details:

Date: March 30, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Submit Week 6 lab deliverables: use-case diagrams for all assigned user stories
- Tidy the repository by organising files into per-member folders
- Create the Week 7 branch and scaffold member folders for the next deliverable

Progress Report:

1. Klea Hila

- o Reorganised all loose files into individual WK6_ folders (WK6_Ina, WK6_Orest, WK6_Jorida)
- o Committed WK6_Klea/Klea_UC17-20.pdf covering use cases UC17-UC20 (dynamic pricing, analytics, parking, housekeeping queue)
- o Created the Week 7 branch with scaffolded per-member markdown files for the upcoming deliverable
- o Added the MIT License to the repository

2. Licern Beqiri

- o Committed WK6_Licern: Hotel Admin Use Case Diagram, Platform Use Case Diagram, Staff Use Case Diagram, and Licern_Beqiri_US_13141516.md
- o Diagrams covered US-13 through US-16 (staff account management,

housekeeping assignment) 3. Eleana Zharkalli

- o Committed Reservio_eleana_US21_US23.docx documenting use cases US-21 to US-23 (marketplace, sunbed reservation)

4. Ina Ndoni

- o Uploaded Ina_UC_09-12_Requirements.docx covering use cases UC-09 to UC-12 (reservation dashboard, check-in, check-out)

5. Jorida Vrusho

- o Uploaded User Scenarios List.docx covering staff-side user scenarios

6. Orest Paja

- o Committed Orest_Paja_US_5678.md and User Diagram US 5678.png covering user stories US-05 to US-08

7. Joni Begaj

- o Committed WK6_Joni folder with use-case diagrams: ManageSubscriptionPlans, OnboardNewHotel, ViewPlatformWideAnalytics

o Included Software_Engineering_Requirements.docx and Requirements.md

Challenges and Solutions:

- Files initially committed in the wrong location (repository root instead of WK6 folders) — Klea reorganised the file tree in a cleanup commit
- Joni accidentally pushed a large binary artefact to the root; removed in a follow-up delete commit

Next Steps:

- All members begin Week 7 activity and sequence diagrams for their assigned user stories
- Klea scaffolds the React Vite frontend application to give a codebase foundation for implementation
- Team reviews diagram tool options (Mermaid CLI vs. diagrams.net) to standardise output format

Conclusion:

All seven team members submitted their Week 6 use-case diagram deliverables, covering the full set of user stories across all five roles. The repository was reorganised into a clean per-member folder structure, and the Week 7 branch was prepared.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 6

Meeting Details:

Date: April 6, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Submit Week 7 activity and sequence diagrams for all assigned user stories
- Scaffold the Reservio React/Vite/Tailwind frontend with role-based routing
- Materialise all super-admin and core admin screens in code

Progress Report:

1. Klea Hila

- o Scaffolded the full client application: React 18, Vite, Tailwind CSS, role-based routing, shared components (Sidebar, Modal, Badge, Toast, etc.)
- o Added mock data files (rooms, reservations, sunbeds, tenants, services) as a development fallback
- o Implemented all five portal layouts (GuestLayout, AdminLayout, HousekeeperLayout, StaffLayout, SuperAdminLayout)
- o Built all super-admin screens: TenantManagement, OnboardHotel, PlatformAnalytics, SubscriptionPlans
- o Built admin screens: RoomManagement, StaffManagement, DynamicPricing, AnalyticsDashboard, ParkingManagement
- o Added landing page plus role-specific login pages; implemented reservation flow for guests
- o Committed WK7_Klea: activity and sequence diagrams for US17-US20 (dynamic pricing, analytics, parking, housekeeping queue)
- o Added week8 scaffold (folder tree + member .md files) and Week7 WorkSplit PDF
- o Merged PRs #1 and #2, resolved SuperAdminLayout merge conflict keeping Eleana's version

2. Licern Beqiri

- o Committed WK7_Licern: activity and sequence diagrams for the hotel-admin role (US-13 to US-16)

3. Eleana Zharkalli

- o Committed WK7_Eleana: week 7 activity and sequence diagrams for US-09 to US-21
- o Implemented guest-portal frontend pages: US-09 to US-21 dashboard and housekeeping features (Eleana's branch)

- o Uploaded additional use-case diagrams for US-21 to US-23

4. Ina Ndoni

- o Committed WK7_Ina: activity and sequence diagrams for UC-09 to UC-12 (8 diagram files)
- o Pushed a frontend update with guest portal pages (Dashboard, Login, Marketplace, Notifications, ParkingMap, Register, RoomBrowsing, RoomDetail, SunbedMap) and a validation utility

5. Jorida Vrusho

- o Uploaded WK6_Jorida/Jorida_Vrusho_Updated_Users.docx with refined user scenario descriptions
- o Uploaded additional week 7 diagram files

6. Orest Paja

- o Committed sequence, activity, and state diagrams for US-05 to US-08 (4 diagram types each)

7. Joni Begaj

- o Committed WK7_Joni: US-24, US-25, US-26 activity and sequence diagrams (6 files)
- o Submitted WK6_Joni requirements folder with use-case diagrams and requirements documents

Challenges and Solutions:

- Merge conflict on SuperAdminLayout.jsx when Klea merged Eleana's branch — resolved by keeping Eleana's implementation
- node_modules accidentally pushed by one member — Klea removed it and updated .gitignore with the fix commit
- Coordinating diagram format consistency across 7 members using different tools — agreed on PNG export as the standard deliverable format

Next Steps:

- All members prepare Week 8 ERD and state-diagram deliverables (shared ERD + individual state diagrams)
- Klea extends the frontend with additional components (KeycardPanel, LeftCommandPanel, TaskStack)
- Begin backend design: agree on Prisma schema structure and Express route layout

Conclusion:

The most productive week to date: the full React frontend was scaffolded and all portal layouts and major pages were committed. All seven members also delivered their Week 7 activity and sequence diagrams. The project transitioned from documentation-only to an active codebase.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 7

Meeting Details:

Date: April 13, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Submit Week 8 deliverables: shared ERD, database schema design, and individual state diagrams
- Extend the frontend with room-management and housekeeping scheduling components
- Review the shared ERD and agree on the final Prisma schema before backend implementation

Progress Report:

1. Klea Hila

- o Added WK8 shared ERD and state diagrams for US17-US20 to the week 8 presentation branch
- o Merged feature/week7-presentations into feature/week8-presentations
- o Built and committed KeycardPanel, LeftCommandPanel, and TaskStack components for room-status and housekeeping scheduling UI
- o Fixed a renamed folder inconsistency from the previous week's merge

2. Licern Beqiri

- o Committed ERD diagram and Database Schema Design document covering the full entity model
- o Committed state diagrams for US-13 to US-16 (staff account management, room assignment states)

3. Eleana Zharkalli

- o Added PNG files for the week 8 presentation covering Eleana's assigned user stories

4. Ina Ndoni

- o Uploaded WK8_Ina_Ndoni folder with her week 8 state-diagram deliverables
- o Resolved a duplicate file by deleting the stale WK8_Ina_Ndoni.md and re-uploading via the UI

5. Jorida Vrusho

- o Uploaded week 8 diagram files for her assigned user stories

6. Orest Paja

- o Committed ERD + state diagrams for US-05 to US-08 as the week 8 deliverable

7. Joni Begaj

- o Committed WK8 required materials (diagrams) for his assigned user stories (US-24 to US-26)

Challenges and Solutions:

- Ina's initial WK8 file was committed in the wrong location — resolved by deleting and re-uploading with correct folder path
- Ensuring all seven ERD contributions were compatible before merging into the shared ERD — Klea and Licern reconciled entity naming inconsistencies
- KeycardPanel required precise grid layout logic — resolved by using Tailwind's grid-cols

and absolute positioning

Next Steps:

- Begin backend implementation: Prisma schema, Express route stubs, JWT middleware
- Klea completes the full backend (auth, rooms, reservations, staff, housekeeping, pricing, analytics routes)
- Agree on the database seeding strategy (two demo tenants: Grand Tirana, Seaside Resort)

Conclusion:

All Week 8 deliverables were submitted on time — a shared ERD, database schema design, and individual state diagrams for every team member's assigned user stories. Klea also extended the frontend with three new housekeeping and room-management components.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 8

Meeting Details:

Date: April 20, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Sprint retrospective: review all diagram deliverables submitted over the past two weeks
- Agree on the Prisma database schema before backend implementation begins
- Plan the backend route structure and middleware chain for the Express server

Progress Report:

1. Klea Hila

- o Led the retrospective session; documented schema decisions (multi-tenant with X-Tenant-Subdomain header, JWT roles)
- o Drafted the preliminary Prisma schema covering User, Hotel, Room, Reservation, HousekeepingTask, Service, Order, ParkingSpot, and Sunbed models
- o Shared the planned Express route layout with the team for review

2. Licern Beqiri

- o Reviewed the Prisma schema draft and suggested adding a StaffShift model for scheduling
- o Researched Prisma migration workflow and documented it for the team

3. Eleana Zharkalli

- o Validated the schema against her guest-portal user stories to confirm all required fields were present

4. Ina Ndoni

- o Reviewed the reservation model fields against the check-in and check-out user stories

5. Jorida Vrusho

- o Verified the staff-facing fields in the schema (reservationStatus, handoverNote) against her scenarios

6. Orest Paja

- o Reviewed the pricing and analytics models; suggested adding dynamic pricing rule storage to the schema

7. Joni Begaj

- o Reviewed the Tenant and SubscriptionPlan models in the schema for the super-admin portal

Challenges and Solutions:

- No code commits this week — the team focused on planning and schema review to avoid costly rework during backend implementation
- Deciding on tenant isolation strategy (row-level filtering via tenantId vs. separate schemas) — resolved by choosing row-level filtering for implementation simplicity

Next Steps:

- Klea implements the complete Express backend with Prisma ORM, migrations, and seed script
- Backend must cover: auth, rooms, reservations, parking, sunbeds, services, orders, housekeeping, staff, pricing, analytics, superadmin routes
- Wire the React frontend to the backend API using an AuthContext and per-domain API modules

Conclusion:

This planning week established the final Prisma schema and backend architecture. No commits were made intentionally to allow thorough design review before implementation. The team is aligned on the row-level multi-tenancy pattern and JWT-role routing strategy.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 9

Meeting Details:

Date: April 27, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Finalise the Prisma schema and resolve any remaining model design questions
- Prepare the Express server entry point, middleware chain, and environment configuration
- Agree on API contract: request headers, JWT payload structure, and error format

Progress Report:

1. Klea Hila

- o Finalised the Prisma schema covering all models agreed in the previous week
- o Set up the Express server skeleton with tenantResolver and auth middleware stubs
- o Documented the API contract: X-Tenant-Subdomain header, Bearer JWT, Content-Type: application/json

2. Licern Beqiri

- o Drafted the staff-route API spec (GET /api/staff, POST /api/staff, route guards)
- o Prepared the local PostgreSQL database setup instructions for the team

3. Eleana Zharkalli

- o Reviewed the guest-portal API endpoints (rooms, reservations, parking) against her frontend pages

4. Ina Ndoni

- o Reviewed the check-in and check-out API endpoints against her user stories

5. Jorida Vrusho

- o Validated the staff reservation-dashboard API against her scenarios

6. Orest Paja

- o Reviewed the analytics and pricing endpoints; confirmed the summary response shape

7. Joni Begaj

- o Confirmed the super-admin API surface: /api/superadmin/tenants, /api/superadmin/onboard, /api/superadmin/plans

Challenges and Solutions:

- No code commits this week — backend implementation is being prepared carefully to avoid breaking the established schema
- Deciding JWT token expiry and refresh strategy — agreed on 7-day expiry with no refresh token for lab scope

Next Steps:

- Full backend implementation: all Prisma migrations, seed script with two demo tenants, all Express route files
- Connect React frontend to real API with AuthContext, ProtectedRoute, and per-domain API modules
- Test the full login-to-dashboard flow end-to-end for all five roles

Conclusion:

The second planning week was used to lock down the API contract and Express architecture. The team leaves this week fully aligned on the backend design, ready for the large implementation sprint that will land next week.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 10

Meeting Details:

Date: May 4, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Complete the full Express/Prisma backend: all routes, migrations, and seed data
- Wire the React frontend to the backend API with AuthContext and protected routes
- Seed two demo tenants (Grand Tirana, Seaside Resort) and verify end-to-end login flow

Progress Report:

1. Klea Hila

- o Implemented the complete Express backend: all route files (auth, rooms, reservations, parking, sunbeds, services, orders, housekeeping, staff, pricing, analytics, notifications, guests, maintenance, activityLog, superadmin)
- o Created Prisma schema.prisma with full multi-tenant data model; ran initial migration
- o Wrote seed.js seeding two hotels (Grand Tirana, Seaside Resort) with demo users for all five roles
- o Rebuilt the React client with AuthContext (JWT decode, role-based redirect), per-domain API modules (client.js + 14 domain files), and ProtectedRoute guards
- o Added ThemeContext (rv-* CSS variable theming), PortalLayout wrapper, and NotificationBell component
- o Extended all portal layouts (Admin, Housekeeper, Staff, SuperAdmin, Guest, Technician) to consume the live API
- o Built additional pages: ForgotPassword, admin/StaffHours, admin/OccupancyCalendar, admin/SunbedsConfig, admin/GuestList, admin/MaintenanceBoard, admin/CommandCenter, guest/RoomDetail, guest/Checkout, guest/Profile, technician/TechnicianTasks, superadmin/PlatformStatus

2. Licern Beqiri

- o Completed WK10 deliverables: Room Status Module Component Diagram, Staff Account Module Component Diagram, and UML Class Diagram
- o Reviewed the seeded demo data and confirmed staff-management routes returned correct tenant-scoped results

3. Eleana Zharkalli

- o Tested the guest-portal login and room-browsing flow against the live backend
- o Reported a missing field in the reservation response that was corrected in the seed

4. Ina Ndoni

o Tested the check-in and check-out flows end-to-end; confirmed JWT role gating worked correctly

5. Jorida Vrusho

o Validated the staff reservation-list and room-status-grid pages against the seeded demo data

6. Orest Paja

o Reviewed the analytics summary endpoint; confirmed aggregated totals matched seed values

7. Joni Begaj

o Tested the super-admin portal: tenant listing, onboarding flow, and subscription-plan management

Challenges and Solutions:

- The frontend had grown with mock data during weeks 6-7; wiring it to the real API required replacing all static imports with authenticated fetch calls — resolved systematically across 14 API modules
- Prisma migration required a fresh database — documented in README with the 'npx prisma migrate dev' setup step
- CORS configuration needed tuning for Vite's development server port (5173) — resolved via the CLIENT_ORIGIN env variable

Next Steps:

- Add staff shifts management endpoint and extend the Prisma schema accordingly
- Implement dynamic pricing rules and housekeeping override functionality end-to-end
- Begin activity-log and technician modules; improve visual polish on admin pages

Conclusion:

The most significant implementation sprint of the project: the complete backend was built and the frontend was fully wired to the live API. Both demo tenants are seeded and all five role portals are accessible with real JWT authentication. The project is now a fully functional multi-tenant hotel management application.



Meeting Report Software Engineering Project — Hotel Management System

Week: 11

Meeting Details:

Date: May 11, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni

Begaj

Agenda:

- Integration testing across all five portals with the seeded demo data
- Bug triage: collect issues found during end-to-end testing and prioritise fixes
- Plan the Week 12 feature additions: staff shifts, dynamic pricing, technician access

Progress Report:

1. Klea Hila

- o Led integration-testing session; documented a list of UI and API bugs for the next sprint
- o Identified that staff shifts management was missing from the backend schema — added to the Week 12 plan

2. Licern Beqiri

- o Tested the housekeeping and pricing admin routes; documented two response-format inconsistencies

3. Eleana Zharkalli

- o Tested the guest-portal checkout and marketplace flows end-to-end

4. Ina Ndoni

- o Tested the housekeeper task-board and check-in/check-out staff flows; noted a missing room-status update after check-out

5. Jorida Vrusho

- o Validated the staff portal reservation list sorting and filtering behaviour

6. Orest Paja

- o Reviewed the technician portal layout; noted the TechnicianLayout route was not yet protected correctly

7. Joni Begaj

- o Tested the super-admin activity log page; confirmed entity display was inconsistent with admin's version

Challenges and Solutions:

- No code commits this week — the team was in a testing and planning phase between the large integration sprint and the next feature wave
- Cross-portal session state: logging out from one portal did not always clear the JWT correctly — added to the bug list for Week 12

Next Steps:

- Klea adds staff shifts (Prisma migration, schema extension, client API module, portal pages)
- Licern implements server-side improvements for housekeeping, pricing, and staff routes
- Orest and Joni address the technician layout and activity-log display bugs

Conclusion:

A testing-focused week with no new feature commits. The team identified and documented all outstanding bugs and gaps, and agreed on a clear task list for the Week 12 sprint. The project remains on track for final submission.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 12

Meeting Details:

Date: May 18, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Implement staff shifts management and extend the Prisma schema
- Improve server-side route logic for housekeeping, pricing, room, and staff endpoints
- Fix activity log display and visual polish across admin pages

Progress Report:

1. Klea Hila

- o Added StaffShift model to Prisma schema and ran two new migrations (add_staff_shifts, extend_schema)
- o Created client/src/api/shifts.js and wired shifts into the staff portal
- o Extended 12 additional API modules (activityLog, auth, client, guests, housekeeping, maintenance, notifications, orders, reviews, roomBlocks, shifts, staff, superadmin)
- o Added TechnicianLayout, ForgotPassword, admin/StaffHours, OccupancyCalendar, SunbedsConfig, admin/GuestList, admin/MaintenanceBoard, superadmin/PlatformStatus, technician/TechnicianTasks
- o Updated ThemeContext, Footer, NotificationBell, and index.css for the rv-* design token system

2. Licern Beqiri

- o Improved server/src/routes/housekeeping.js with corrected task-status update logic
- o Fixed server/src/routes/pricing.js to correctly apply dynamic rules per tenant
- o Updated server/src/routes/rooms.js and staff.js with additional filtering and pagination
- o Added server/src/utils/generateUsername.js for deterministic staff username generation
- o Fixed client-side LeftCommandPanel and RoomAvailability page visual inconsistencies
- o Corrected HousekeepingOverride and ReservationDashboard staff-portal pages
- o Handled visual changes on admin/DynamicPricing, admin/RoomManagement, admin/StaffManagement

3. Orest Paja

- o Implemented further improvements to client/src/api/reservations.js response handling
- o Fixed TechnicianLayout route protection (client/src/layouts/TechnicianLayout.jsx)
- o Improved guest/Checkout, guest/Dashboard, and guest/ReservationFlow pages
- o Updated server-side orders and reservations routes to match the corrected schema

4. Joni Begaj

- o Fixed admin/ActivityLog.jsx: improved entity display and details column formatting
- o Fixed superadmin/ActivityLog.jsx: aligned display format with the admin version

5. Eleana Zharkalli

- o Reviewed the updated guest portal pages and confirmed checkout and reservation flows worked correctly

6. Ina Ndoni

- o Tested the housekeeper task-board with the new housekeeping route fixes

7. Jorida Vrusho

- o Validated the staff reservation list and room-status grid after Licern's route improvements

Challenges and Solutions:

- Two new Prisma migrations required resynchronising the database for all team members — documented in a migration guide shared on the team channel
- Orest's improvements conflicted with Licern's route changes in reservations.js — resolved via a coordinated branch merge
- generateUsername utility needed to be deterministic per tenant to avoid duplicate usernames — resolved using a combined hash of name and tenantId

Next Steps:

- Fix the tenant suspension bug in the super-admin portal
- Repair technician profile access routing; add final admin page implementations
- Create USERS.md demo accounts documentation; enhance reservation management and staff layout

Conclusion:

A major improvement sprint: staff shifts were added end-to-end, multiple server routes were hardened, the technician portal was fixed, and activity-log display was corrected. The platform now has consistent behaviour across all five portals.

Meeting Report

Software Engineering Project — Hotel Management System

Week: 13

Meeting Details:

Date: May 25, 2026

Time: 11:00 AM

Location: Epoka University

Attendees: Klea Hila, Licern Beqiri, Eleana Zharkalli, Ina Ndoni, Jorida Vrusho, Orest Paja, Joni Begaj

Agenda:

- Fix remaining bugs: tenant suspension, technician profile access, and superadmin structure
- Finalise USERS.md demo accounts reference; polish reservation management and staff layout
- Complete final admin pages and housekeeping backend; prepare project for submission

Progress Report:

1. Klea Hila

- o Created USERS.md documenting all demo accounts (email, password, role, hotel) for reviewers
- o Enhanced reservation management: added admin login shortcut, new reservation action buttons in CheckIn, CheckOut, ReservationList, and RoomStatusGrid pages
- o Updated AuthContext, auth API, and services API to support the enhanced admin flows
- o Added NotificationBell improvements and AdminLayout updates
- o Enhanced StaffLayout to display hotel name and last handover note; updated HotelFloorMap, KeycardPanel, LeftCommandPanel, TaskStack, BookingTimeline, CommandBar, and all guest portal pages
- o Added guest portal pages: Dashboard, Login, Marketplace, ParkingMap, SunbedMap, ReservationFlow, RoomAvailability and wired shifts API
- o Updated all staff portal pages: HousekeepingOverride, ReservationDashboard, RoomStatusGrid, StaffLogin

2. Licern Beqiri

- o Fixed the tenant suspension bug in superadmin/TenantManagement.jsx (suspend/reactivate state not persisting)
- o Refactored superadmin portal structure: updated OnboardHotel, TenantManagement pages and client/src/api/superadmin.js
- o Added WK10 deliverables: Room Status Module Component Diagram, Staff Account Module Component Diagram, UML Class Diagram
- o Repaired TechnicianLayout route guard (client/src/App.jsx, TechnicianLayout.jsx) — technicians now land on the correct dashboard

- o Fixed server/src/routes/rooms.js and staff.js with additional edge-case handling
- o Added admin pages: AnalyticsDashboard, CommandCenter, RoomManagement, StaffManagement client implementations
- o Added new Staff improvements to TaskStack component and rooms route
- o Final commit: updated server/src/routes/housekeeping.js with last-handover-note endpoint

3. Eleana Zharkalli

- o Performed final regression testing on the guest portal after Klea's enhancements

4. Ina Ndoni

- o Verified the staff check-in and check-out flows with the updated reservation actions

5. Jorida Vrusho

- o Validated the staff reservation list and room status grid after the final round of fixes

6. Orest Paja

- o Tested the technician portal end-to-end after Licern's route-guard fix

7. Joni Begaj

- o Performed a final test of the superadmin activity log and tenant management pages

Challenges and Solutions:

- Tenant suspension state was not being persisted in the database — Licern fixed the TenantManagement component to call the correct API endpoint
- TechnicianLayout was rendering for unauthorised roles — fixed by adding a TECHNICIAN role check in App.jsx's route guard
- Coordinating 10 commits from two main contributors on the same day (May 26) without conflicts required careful branch management

Next Steps:

- Run final end-to-end tests across all five portals with both demo tenants
- Prepare project presentation and demo video
- Submit all deliverables to the course management system

Conclusion:

The final sprint closed all known bugs and completed the last feature additions. With USERS.md committed, all portals working end-to-end, and the repository clean, the Reservio platform is ready for project submission and demo.